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T0: DATE
28 October 1969
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL Final

ESTIMATED COMPLETION DATE

1 December 1969

i NAME OF CONTRACTOR

: Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Microdensitometer Modification (stage)

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vESs @ No Funos [ ves [Jno 1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |F KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 100% DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - ]_OO%

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Ea YES E] NO (IFf yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THI1S PER!OD? E:] YES EZ] NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
IS THIS AN INCENTIVE CONTRACT 3 ves A weo NOTE:
IF YES., CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
Cj cosT CAWARD E] PERFORMANCE [] DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FLE

OVERALL PERFORMANCE OF CONTRACTOR

1. E] OUTSTAND ING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. AVERAGE

3. VERY GOOD 6. [:] MINIMUM ACCEPTABLE

|F OVERALL PERFORMANCE OF CONTRACTOR 15 UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

[:] CONT INUE AS PROGRAMMED [:] wITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

Ei] CLOSE OUT [:] OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PLRFORMANCE
AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPL ICABLE, THE FOLLOWING:

ITEM REC *D DOPE::PSPII\I\?T. ) ITEM REC'D _DOAEPSPC$)T
PROTOTYPES X MANUALS X
DRAWINGS AND SPECIFICATIONS X FINAL REPORT pd
PRODUCTION AND/OR OTHER SPECIAL TOOLING r
END ITEMS X :
OTHER GOVERNMENT PROPERTY X

DATE OF LAST CONTACT WI!TH CONTRACTOR #

22 October 1969 ‘3
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e contractor complutudwtho Labrication ol the new stuyre with the thin ploso
plate. A slipht delay in delivery was duc to a deluy in glass delivery. The
contractor also delayed delivery so that the stage could be shipped with other
cquipnent coming into the bulilding.

The sbage was installed and preliminary tests showed that the microdensito-
ing to the contractual agreement. The total cost of the contract is

I certify that all deliverable items under the contract have been received
by the government.

Total Authorized Funds - Original Contract
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meter gave improved results with the new stage. The fabrication was done accord-
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